COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 12/ 06/ 2016

ESTI MATE SUMVARY 08:34:13
CONTI D C21310 ESTI MATE NO. 0002 PROG SPEC YR 2005
PCN: 21310- BI D COFRS REPORTI NG CATEGORY: 1 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 33.5 DAYS TI VE ALLOW 90 WORK DAYS
| -70 EASTBOUND OVER GARRI SON ST. PERCENT TI ME: 37.22 ORI G TI VE ALLOW 90 WORK DAYS
PRQJECT NO. FSA0703- 438
|-70 EASTBOUND OVER GARRI SON
NAVE OF RQAD:
PRQJECT COUNTI ES: JEFFERSON
CONTRACTOR:
HAM LTON CONSTRUCTI ON CO. PAY PERI OD ENDI NG 11/ 26/ 2016 DATE TI ME STARTED 10/ 05/ 2016
P.O BOX 659 DATE LET 08/ 04/ 2016 DATE WORK BEGAN 10/ 05/ 2016
DATE AWARDED 08/ 18/ 2016 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 09/ 15/ 2016 DATE ACCEPTED
SPRI NGFI ELD OR 97477 (541) 746- 2426 DATE NOTI CE TO PROCEED 10/ 05/ 2016
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMT: $ 2,575, 108. 53 PARTI Cl PATI NG $ 19, 000. 00 $ 0.00
AWARD PRQIECT AMT: $ 2, 424,735. 23 NON-PARTI Ol PATI NG 923, 037. 85 478, 170. 80
PERCENT COVPLETE: 36. 58% TOTAL EARNI NGS 942, 037. 85 478, 170. 80
FUNDS AVAI LABLE: $ 1,633,070.68 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 942, 037. 85 478, 170. 80
TOTAL CLAI VB $ 0.00 RETAI NAGE -24,329.94 -13, 689. 93
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 917, 707.91 464, 480. 87
LI QU DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 917, 707.91 464, 480. 87
OTHER ADJUSTMVENTS 0. 00 0.00
PAYMENT DUE $ 464, 480. 87

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



PREV QTY/
QTY TH'S PERI OD

CONTI D: C21310 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 21310-BID
PRQIECT FSA0703- 438 ESTI MATE NO 0002
CURRENT
REF I TEM | TEM QUANTI TY/
NO NO DESCRI PTI ON UNITS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0005 202-00019 *Rermoval of Inlet 4.000
EACH
200. 00000
0010 202-00026 *Renoval of Slope and Ditch Paving 2,383. 000
Sy
9. 05000
0015 202- 00037 Renoval of End Section 2. 000
EACH
300. 00000
0020 202-00210 *Renoval of Concrete Pavenent 1, 455. 000
Sy
15. 00000
0025 202- 00220 Renoval of Asphalt Mat 7.000
Sy
63. 94000
0030 202-00250 *Renoval of Pavenent Marking 1, 200. 000
SF
1. 45000
0035 202-00705 *Renoval of Light Standard Foundation 13. 000
EACH
300. 00000
0040 202-00805 *Renoval of Overhead Sign Structure 1. 000
EACH
5, 000. 00000
0045 202-00810 *Removal of Ground Sign 4.000
EACH
90. 00000
0050 202- 01000 *Rermoval of Fence 112. 000
LF
2. 00000
0055 202-01130 Renoval of Guardrail Type 3 93. 000
LF

8. 00000
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Page 2
ESTI MATE RUN 12/ 06/ 2016

08: 34: 13
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
800. 00
800. 00
0. 00
21, 566. 15
600. 00
600. 00
0. 00
21, 825. 00
0. 00
0. 00
0. 00
1, 677.65
0. 00
3, 900. 00
5, 000. 00
5, 000. 00
0. 00
360. 00
0. 00
224.00
0. 00
744. 00



CONTI D C21310 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 21310-BID ESTI MATE RUN 12/ 06/ 2016
PRQJECT: FSA0703- 438 ESTI MATE NO 0002 08:34:13
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 202-01170 *Renoval of Cuardrail Type 7 2,072.000 2,072. 000
LF 0. 000 0. 00
14. 00000 2,072.000 29, 008. 00
0065 202- 01300 Renoval of End Anchorage 1. 000 1. 000
EACH 0. 000 0. 00
225. 00000 1. 000 225.00
0070 203-00010 Uncl assi fied Excavation (Conplete In Place) 337. 000 0. 000
cY 168. 000 5, 040. 00
30. 00000 168. 000 5, 040. 00
0075 203-00100 Muck Excavation 10. 000 0. 000
CcY 0. 000 0. 00
32. 00000 0. 000 0. 00
0080 203-01597 *Pot hol i ng 20. 000 10. 500
HOUR 0. 000 0. 00
180. 00000 10. 500 1, 890. 00
0085 203-02330 Labor er 20. 000 0. 000
HOUR 0. 000 0. 00
60. 00000 0. 000 0. 00
0090 206-00065 Structure Backfill (FlowFill) 7.000 0. 000
CcY 0. 000 0. 00
135. 00000 0. 000 0. 00
0095 207-00210 St ockpi | e Topsoi | 1. 000 0. 000
CcY 0. 000 0. 00
140. 00000 0. 000 0. 00
0100 208-00002 *Erosion Log Type 1 (12 Inch) 650. 000 0. 000
LF 195. 000 1, 170.00
6. 00000 195. 000 1,170.00
0105 208-00020 *Silt Fence 100. 000 0. 000
LF 0. 000 0. 00
8. 00000 0. 000 0. 00
0110 208-00035 *Aggr egat e Bag 600. 000 240. 000
LF 105. 000 1, 050. 00
10. 00000 345. 000 3, 450. 00



CONTI D C21310 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 21310-BID ESTI MATE RUN 12/ 06/ 2016
PRQJECT: FSA0703- 438 ESTI MATE NO 0002 08: 34: 13
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 208- 00046 Pre-fabricated Concrete Washout Structure 1. 000 1. 000
EACH 0. 000 0. 00
1, 500. 00000 1. 000 1, 500. 00
0120 208-00060 Tenporary Slope Drain 100. 000 0. 000
LF 0. 000 0. 00
40. 00000 0. 000 0. 00
0125 208- 00075 Pre-fabricated Vehicle Tracking Pad 1. 000 0. 000
EACH 1. 000 1, 250. 00
1, 250. 00000 1. 000 1, 250. 00
0130 208-00103 Renoval and Di sposal of Sedinent (Labor) 37. 000 32. 000
HOUR 5. 000 375. 00
75. 00000 37.000 2,775.00
0135 208- 00105 Renoval and Disposal of Sedinent (Equipnent) 10. 000 0. 000
HOUR 1. 000 150. 00
150. 00000 1. 000 150. 00
0140 208-00106 *Sweepi ng (Sedi nent Renoval ) 160. 000 5. 500
HOUR 10. 500 1, 365. 00
130. 00000 16. 000 2,080. 00
0145 208-00107 Renoval of Trash 40. 000 0. 000
HOUR 0. 000 0. 00
50. 00000 0. 000 0. 00
0150 208- 00207 Erosi on Control Managenent 40. 000 0. 000
DAY 5. 000 750. 00
150. 00000 5. 000 750. 00
0155 210-00815 *Reset Sign Panel 3. 000 0. 000
EACH 0. 000 0. 00
640. 00000 0. 000 0. 00
0160 210- 04020 Modi fy Inlet 1. 000 0. 000
EACH 0. 000 0. 00
2, 750. 00000 0. 000 0. 00
0165 212-00006 *Seedi ng (Native) 0. 400 0. 000
ACRE 0. 000 0. 00
2, 800. 00000 0. 000 0. 00



CONTI D C21310 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 21310-BID ESTI MATE RUN 12/ 06/ 2016
PRQIECT: FSA0703- 438 ESTI MATE NO 0002 08: 34: 13
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0170 212-00032 *Soi | Condi tioning 0. 400 0. 000
ACRE 0. 000 0. 00
7,510. 00000 0. 000 0. 00
0175 213-00002 *Mil ching (Weed Free Hay) 0. 400 0. 000
ACRE 0. 000 0. 00
6, 340. 00000 0. 000 0. 00
0180 213-00012 *Spray-on Mul ch Bl anket 0. 400 0. 000
ACRE 0. 000 0. 00
11, 410. 00000 0. 000 0. 00
0185 213-00061 *Mil ch Tacki fier 50. 000 0. 000
LB 0. 000 0. 00
25. 75000 0. 000 0. 00
0190 213-00150 *Bonded Fi ber Matrix 1. 000 0. 000
ACRE 0. 000 0. 00
11, 220. 00000 0. 000 0. 00
0195 214-00000 *Landscape Mai ntenance (12 Month) 1. 000 0. 000
LS 0. 000 0. 00
3, 500. 00000 0. 000 0. 00
0200 217-00020 *Her bi ci de Treat nent 10. 000 0. 000
HOUR 0. 000 0. 00
95. 00000 0. 000 0. 00
0205 240- 00000 *WIdlife Biologist 8. 000 0. 000
HOUR 0. 000 0. 00
90. 00000 0. 000 0. 00
0210 240-00010 *Renoval of Nests 8. 000 0. 000
HOUR 0. 000 0. 00
85. 00000 0. 000 0. 00
0215 304- 06007 Aggregate Base Course (Cl ass 6) 324. 000 0. 000
CY 0. 000 0. 00
100. 00000 0. 000 0. 00
0220 412-00190 Concrete Pavenent (Patching) 16. 000 0. 000
SY 0. 000 0. 00
300. 00000 0. 000 0. 00



CONTI D C21310 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 21310-BID ESTI MATE RUN 12/ 06/ 2016
PRQJECT: FSA0703- 438 ESTI MATE NO 0002 08:34:13
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0225 412-01200 *Concrete Pavenent (12 Inch) 4, 132. 000 0. 000
SY 0. 000 0. 00
82. 00000 0. 000 0.00
0230 412-11000 *Concrete Pavenent Dowel Bar Retrofit 394. 000 394. 000
EACH 0. 000 0. 00
120. 00000 394. 000 47, 280. 00
0235 503-00048 *Drilled Caisson (48 Inch) 46. 000 0. 000
LF 0. 000 0. 00
475. 00000 0. 000 0. 00
0240 603-01155 15 Inch Reinforced Concrete Pipe (Conplete In Place) 36. 000 0. 000
LF 21. 000 1, 785. 00
85. 00000 21. 000 1, 785. 00
0245 603-01185 18 Inch Reinforced Concrete Pipe (Conplete In Place) 6. 000 0. 000
LF 0. 000 0. 00
305. 00000 0. 000 0. 00
0250 604- 26005 Vane Grate Inlet (Double) (5 Foot) 4.000 0. 000
EACH 0. 000 0. 00
6, 875. 00000 0. 000 0. 00
0255 606-00720  CGuardrail Type 7 (Style CO) 117. 000 0. 000
LF 0. 000 0. 00
80. 00000 0. 000 0. 00
0260 606-00730  Guardrail Type 7 (Style CD) 1, 947.000 0. 000
LF 0. 000 0. 00
55. 00000 0. 000 0. 00
0265 606-01370 Transition Type 3G (31 in. M) 1. 000 0. 000
EACH 0. 000 0. 00
1, 750. 00000 0. 000 0. 00
0270 606- 02003 End Anchorage (Nonflared) (31 in. M) 1. 000 0. 000
EACH 0. 000 0. 00
2, 500. 00000 0. 000 0. 00
0275 607-11525 Fence (Plastic) 500. 000 0. 000
LF 0. 000 0. 00
4.50000 0. 000 0. 00



CONTI D C21310 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PON: 21310-BI D ESTI MATE RUN 12/ 06/ 2016
PRQJECT: FSA0703- 438 ESTI MATE NO 0002 08:34:13
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNITS QTY TO DATE PERI GD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0280 613-00200 *2 Inch Electrical Conduit 0. 000 0. 000
LF 0. 000 0. 00
10. 00000 0. 000 0.00
0285 613- 00206 *2 Inch BElectrical Conduit (Bored) 150. 000 0. 000
LF 145. 000 4, 060. 00
28. 00000 145. 000 4, 060. 00
0290 613-10000 *Wring 1. 000 0. 000
LS 0. 000 0. 00
20, 100. 00000 0. 000 0. 00
0295 613-40010 *Light Standard Foundati on 13. 000 0. 000
EACH 6. 000 10, 740. 00
1, 790. 00000 6. 000 10, 740. 00
0300 614-00012 *Sign Panel (dass I1) 77.000 0. 000
SF 0. 000 0. 00
34. 00000 0. 000 0. 00
0305 614-00013 *Sign Panel (Oass 1) 448. 000 0. 000
SF 0. 000 0. 00
38. 00000 0. 000 0. 00
0310 614-00041 *Si gn Post (Special) 3. 000 0. 000
EACH 0. 000 0. 00
1, 200. 00000 0. 000 0. 00
0315 614-00821 *Steel Sign Post (W8x21) 14. 000 0. 000
LF 0. 000 0. 00
65. 00000 0. 000 0. 00
0320 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 2.000 0. 000
Sl i pbase
EACH 0. 000 0. 00
420. 00000 0. 000 0. 00
0325 614- 03004 *Concrete Footing (Type 4) 1. 000 0. 000
EACH 0. 000 0. 00
920. 00000 0. 000 0. 00
0330 614-32400 Monot ube Overhead Sign Cantilever (24 Inch Dianeter) 2.000 0. 000
EACH 0. 000 0. 00
43, 000. 00000 0. 000 0. 00



CONTI D C21310 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PON: 21310-BID ESTI MATE RUN 12/ 06/ 2016
PRQJECT: FSA0703- 438 ESTI MATE NO 0002 08:34: 13
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0335 614-72740 *Bl ank Qut Sign(LED)(Single Faced) 1. 000 0. 000
EACH 0. 000 0. 00
9, 360. 00000 0. 000 0.00
0340 614-80000 *Fl ashi ng Beacon 1. 000 0. 000
EACH 0. 000 0. 00
475. 00000 0. 000 0. 00
0345 625- 00000 *Construction Surveying 1. 000 0. 200
LS 0. 200 4, 000. 00
20, 000. 00000 0. 400 8, 000. 00
0350 626-00000 *Mobi | i zati on 1. 000 0. 455
LS 0.091 21, 840. 00
240, 000. 00000 0. 546 131, 040. 00
0355 626- 01103 *Public Information Services (Tier I11) 1. 000 0. 200
LS 0. 200 1, 100. 00
5, 500. 00000 0. 400 2,200. 00
0360 627-00008 *Modi fi ed Epoxy Pavenment Marking 38. 000 0. 000
GAL 0. 000 0. 00
135. 00000 0. 000 0. 00
0365 627-00013 *Paverent Marking Paint (H gh Build) 82. 000 21. 000
GAL 0. 000 0. 00
68. 00000 21. 000 1, 428. 00
0370 627-02010 *Preformed Plastic Pavenent Marking (Type I1) (Inlaid) 3, 701. 000 0. 000
SF 0. 000 0. 00
16. 00000 0. 000 0. 00
0375 630-00000 *Fl aggi ng 651. 000 193. 500
HOUR 457. 500 11, 437.50
25. 00000 651. 000 16, 275. 00
0380 630- 00003 *Uni formed Traffic Control 80. 000 0. 000
HOUR 0. 000 0. 00
65. 00000 0. 000 0. 00
0385 630- 00006 *Uni forned Traffic Control (Vehicle) 280. 000 156. 000
HOUR 17. 000 255. 00

15. 00000 173. 000 2,595. 00



CONTI D C21310 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PCN: 21310-BID ESTI MATE RUN 12/ 06/ 2016
PRQJECT: FSA0703- 438 ESTI MATE NO 0002 08: 34: 13
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0390 630- 00007 *Traffic Control Inspection 45. 000 13. 000
DAY 8. 000 800. 00
100. 00000 21. 000 2,100. 00
0395 630-00012 *Traffic Control Managenent 90. 000 16. 000
DAY 19. 000 14, 250. 00
750. 00000 35. 000 26, 250. 00
0400 630-80335 *Barricade (Type 3 MA) (Tenporary) 5. 000 0. 000
EACH 2.500 150. 00
60. 00000 2.500 150. 00
0405 630-80341 *Construction Traffic Sign (Panel Size A) 107. 000 17. 000
EACH 36. 500 2,190. 00
60. 00000 53. 500 3, 210. 00
0410 630-80342 *Construction Traffic Sign (Panel Size B) 65. 000 28. 000
EACH 4.500 270. 00
60. 00000 32. 500 1, 950. 00
0415 630-80343 *Construction Traffic Sign (Panel Size C 32. 000 16. 000
EACH 0. 000 0. 00
60. 00000 16. 000 960. 00
0420 630-80355 *Portabl e Message Sign Panel 6. 000 3. 000
EACH 0. 000 0. 00
4, 000. 00000 3. 000 12, 000. 00
0425 630-80358 *Advance Warni ng Fl ashing or Sequencing Arrow Panel 4. 000 1. 000
Type
yee) EACH 0. 000 0. 00
1, 000. 00000 1. 000 1, 000. 00
0430 630-80370 Concrete Barrier (Tenporary) 2,892. 000 1, 446. 000
LF 0. 000 0. 00
22. 00000 1, 446. 000 31, 812. 00
0435 630- 80380 *Traffic Cone 306. 000 153. 000
EACH 0. 000 0. 00
8. 00000 153. 000 1, 224. 00
0440 630-80393 *Stackabl e Vertical Panels 100. 000 27.500
EACH 9. 500 152. 00
16. 00000 37.000 592. 00



CONTI D C21310 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PON: 21310-BID ESTI MATE RUN 12/ 06/ 2016
PRQIECT: FSA0703- 438 ESTI MATE NO 0002 08:34: 13
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0445 630- 85010 *| npact Attenuator (Tenporary) 3. 000 1.500
EACH 0. 000 0. 00
2, 000. 00000 1.500 3, 000. 00
0450 630-85041 *Nobi | e Attenuator 50. 000 16. 000
DAY 4. 000 1, 280. 00
320. 00000 20. 000 6, 400. 00
0455 700- 70010 F/ A M nor Contract Revisions 81, 339. 250 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0460 700-70011 F/ A Partnering 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0465 700-70013 F/ A Concrete Pavenent |ncentive 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0470 700-70016 F/ A Fuel Cost Adj ustnent 1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0475 700-70018 F/ A Roadway Snoot hness | ncentive 1, 694. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0480 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0485 700- 70082 F/ A Furnish & Install Electrical Service 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0490 700-70210  F/A Lights (Tenporary) 20, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0495 700- 70380 F/ A Erosion Control 2, 500. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D C21310 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PON: 21310-BID ESTI MATE RUN 12/ 06/ 2016
PRQIECT: FSA0703- 438 ESTI MATE NO 0002 08:34: 13
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0660 613-00206 2 In BElec Cond (Bored) Lights 1, 682. 000 0. 000
LF 1, 682. 000 30, 276. 00
18. 00000 1, 682. 000 30, 276. 00
0670 900-00014 Added Item (Lunp Sun)/ Pernit Fee 1. 000 1. 000
LS 0. 000 0.00
18, 660. 75000 1. 000 18, 660. 75

CAT 0200 CURRENT AMI $ 1,697,116.23 % 122,135.50 $ 470, 972. 55
CAT NOO300 STRUCTURES

0500 202- 00026 *Renoval of Slope and Ditch Paving 26. 000 0. 000
SY 26. 000 235. 30
9. 05000 26. 000 235. 30
0505 202- 00246 *Removal of Asphalt Mat (Pl aning) (Special) 55. 000 0. 000
SY 0. 000 0. 00
45. 00000 0. 000 0. 00
0510 202- 00460 Renoval of Portions of Present Structure (C ass 3) 12. 000 1. 000
SY 0. 000 0. 00
775. 00000 1. 000 775. 00
0515 202-00495  *Renpval of Portions of Present Structure 1. 000 0. 000
LS 1. 000 53, 000. 00
53, 000. 00000 1. 000 53, 000. 00
0520 202-01140 *Renoval of Quardrail Type 4 415. 000 415. 000
LF 0. 000 0. 00
52. 00000 415. 000 21, 580. 00
0525 206- 00000 Structure Excavation 184. 000 0. 000
cY 184. 000 9, 200. 00
50. 00000 184. 000 9, 200. 00
0530 206- 00065 Structure Backfill (FlowFill) 106. 000 0. 000
CY 0. 000 0. 00
135. 00000 0. 000 0. 00
0535 206- 00100 Structure Backfill (dass 1) 68. 000 0. 000
CY 0. 000 0. 00

37. 50000 0. 000 0.00



CONTI D C21310 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 12
PCN: 21310-BID ESTI MATE RUN 12/ 06/ 2016
PRQJECT: FSA0703- 438 ESTI MATE NO 0002 08: 34: 13
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO300 STRUCTURES
0540 206- 00200 Structure Backfill (dass 2) 34. 000 0. 000
CY 0. 000 0. 00
55. 00000 0. 000 0. 00
0545 403-34871  Hot Mx Asphalt (Gading SX) (100) (PG 76-28) 79. 000 0. 000
TON 0. 000 0. 00
150. 00000 0. 000 0. 00
0550 411-10255 Enul si fied Asphalt (S| ow Setting) 36. 000 0. 000
GAL 0. 000 0. 00
15. 00000 0. 000 0. 00
0555 502- 00460 Pile Tip 6. 000 0. 000
EACH 6. 000 1, 050. 00
175. 00000 6. 000 1, 050. 00
0560 502-11274 Steel Piling (HP 12x74) 806. 000 452. 000
LF 354. 000 35, 400. 00
100. 00000 806. 000 80, 600. 00
0565 503-00024 *Drilled Caisson (24 Inch) 128. 000 0. 000
LF 0. 000 0. 00
175. 00000 0. 000 0. 00
0570 503-00042 *Drilled Caisson (42 Inch) 67. 000 67. 000
LF 0. 000 0. 00
425. 00000 67. 000 28, 475. 00
0575 504- 04420 Precast Panel Facing 1, 607. 000 0. 000
SF 0. 000 0. 00
35. 00000 0. 000 0. 00
0580 507-00100 Concrete Slope and Ditch Paving (Reinforced) 2.000 0. 000
CY 0. 000 0. 00
1, 750. 00000 0. 000 0. 00
0585 515-00120 Wat er pr oof i ng (Menbr ane) 357. 000 0. 000
SY 0. 000 0. 00
16. 00000 0. 000 0. 00
0590 518-00106 Waterstop (6 Inch) 14. 000 0. 000
LF 0. 000 0. 00
75. 00000 0. 000 0. 00



CONTI D C21310 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 13
PCN: 21310-BID ESTI MATE RUN 12/ 06/ 2016
PRQIECT: FSA0703- 438 ESTI MATE NO 0002 08: 34: 13
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRICE
CAT NOO300 STRUCTURES
0595 601- 03000 Concrete G ass D 25. 000 0. 000
CY 0. 000 0. 00
2, 000. 00000 0. 000 0. 00
0600 601- 03040 Concrete O ass D (Bridge) 130. 000 0. 000
cY 56. 400 50, 760. 00
900. 00000 56. 400 50, 760. 00
0605 601-25901 Repai r Existing Panels 3,273. 000 0. 000
SF 0. 000 0. 00
21. 00000 0. 000 0. 00
0610 601-40300 *Structural Concrete Coating 5, 102. 000 0. 000
SY 0. 000 0. 00
6. 50000 0. 000 0. 00
0615 602- 00000 *Rei nforcing Steel 11, 812. 000 0. 000
LB 10, 776. 000 10, 776. 00
1. 00000 10, 776. 000 10, 776. 00
0620 602- 00020 *Rei nforcing Steel (Epoxy Coated) 35, 967. 000 0. 000
LB 4, 009. 000 4,009. 00
1. 00000 4, 009. 000 4,009. 00
0625 606-00741 Quardrail Type 7 (Style CE) (Special) 283. 000 0. 000
LF 283. 000 77,825. 00
275. 00000 283. 000 77,825. 00
0630 606- 10700 Bridge Rail Type 7 170. 000 0. 000
LF 0. 000 0. 00
125. 00000 0. 000 0. 00
0635 613-00200 *2 Inch Electrical Conduit 372. 000 0. 000
LF 20. 000 200. 00
10. 00000 20. 000 200. 00
0640 618-01992 *Prestressed Concrete Box (Depth Less Than 32 Inches) 1, 893. 000 0. 000
SF 1, 893. 000 113, 580. 00
60. 00000 1, 893. 000 113, 580. 00
CAT 0300 CURRENT AMI $ 858,992.30 % 356, 035. 30 $ 452, 065. 30



CONTI D: C21310 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14
PCN: 21310-BID ESTI MATE RUN 12/ 06/ 2016
PRQJECT: FSA0703- 438 ESTI MATE NO. 0002 08:34: 13
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0400 CE BID | TEMS
0645 620- 00001 Field Office (dass 1) 1. 000 1.000
EACH 0. 000 0. 00
13, 000. 00000 1. 000 13, 000. 00
0650 620-00012 Field Laboratory (d ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
5, 000. 00000 1. 000 5, 000. 00
0655 620- 00020 Sanitary Facility 1. 000 1.000
EACH 0. 000 0. 00
1, 000. 00000 1. 000 1, 000. 00
CAT 0400 CURRENT AMI  $ 19, 000. 00 $ 0.00$ 19, 000. 00
PRQJIECT TOTAL CURRENT AMI $ 2,575, 108.53 $ 478,170.80% 942, 037.85



